

Deliverable for:
1-800 Number
6.1 Contract 1-800 Number Service

New Hampshire
Balancing Incentive Program

Submission
January 1, 2013

NH Balancing Incentive Program

1-800 Number

6.1 Contract 1-800 Number Service

Following the December 5, 2012 approval by the Governor and Executive Council for DHHS to accept and expend BIP funds, an RFP for project management services to support BIP efforts was released on December 7, 2012. The target date to have this contractor in place is March 1, 2013. The contractor will continue to pursue ongoing development and implementation efforts for the 1-800 number in collaboration with DHHS and input from external stakeholders.

During this same period, DHHS will continue to explore and analyze appropriate factors and options to advance the completion of the 1-800 number deliverables.